
ProjectONE Recruit Fiscal 2022 
Agency Deployment 

CAPPS 
HR/Payroll 
User Group 

Recruit 
Implementation Date 

April 20, 2022 
Report Date 

March 15, 2022 
 

Deploying Agencies 

Release – 356-TEC, 507-BON, 551-TDA 
Onboarding Module – 401-TMD, 448-OIEC, 454-TDI 

Performance Metrics 

Area Overall Resources Schedule Deliverables 
Overall Project  G  G  G  G 

Key Risks/Issues 

• None 

Items for Management Attention 

• None 

Project Milestones 

• Project Mgmt. 66% Complete (07/05/21 – 06/02/22) 
• Analysis 100% Complete (08/16/21 – 11/05/21) 
• Configuration 100% Complete (11/03/21 – 12/31/21) 
• Design N/A Complete N/A 
• Build N/A Complete N/A 
• Conversion N/A  N/A 
• Test 75% Complete (01/03/22 – 03/25/22) 
• Train N/A  N/A 
• Deploy 0% Complete (03/21/22 – 04/20/22) 
• Support 0% Complete (04/21/22 – 06/17/22) 
• Overall Project 69% Complete (07/05/21 – 06/17/22) 

Key Activities 

• UAT began Feb. 21 for five weeks; nearly completed. 
• OIEC Onboarding module – planned go live March 29, 2022. 

– Configuration complete  
– UAT complete 

 C = Complete  G = On Track  A = At Risk of Schedule Delay  R = Behind Schedule/Delayed  NS = Not Started Page 1 of 1 
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